2201 Double Creek Drive
Suite 4004
Round Rock, TX 78564

Tel (512} 671-3434
Fax (512) 671-3446

PASTOR, BEHLING & WHEELER, LLC

ERGINEERING & ENVIRONMERTAL CONSULYING SERYICES

July 15, 2016
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Envirenmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: July 2016 Bi-Monthly Progress Report
US Oil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial [nvestigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement dyring the
preceding two-month period — The following actions were taken during the previous two-
month period:

e Pursuant to Section XII, Paragraph 59 of the Seftlement Agreement, Respondents have
obtained the necessary access to adjacent properties that are owned by or in possession of
someone other than the Respondents for collecting the soil and groundwater samples
proposed for RI/FS Iteration 1 for AQI-1, as described in the RI/FS Work Plan.

e The Respondents commenced the RI/FS field wotk on May 2, 2016 in accordance with
the RI/FS Work Plan, as summartized below:
= During the period May 2 to May 11, 2016, the following work was conducted:

o Soil samples were collected from 32 on-property soil borings (a total of 88 soil
samples, not including quality assurance/quality control (QA/QC) samples) in the
areas that were accessible at that time (i.e., the southwest, west, and northeast
portions of the site);

*  Sediment samples were collected from six on-property sediment locations;

e Surface water samples were collected from two on-property surface water
locations; and

e Eight (8) cone penetrometer testing (CPT) locations were completed and two
CPT/Rapid Optical Screening Tool (ROST) locations were completed.

»  During the period June 27 to June 29, the following work was conducted:

»  Soil samples were collected from 11 on-property soil borings (a total of 55
samples, not including QA/QC samples) in the area where the roll-off boxes were
previously staged (i.e., in the southeast part of site). At the request of the EPA,
additional samples were collected in the former roll-off box areas in accordance
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with the Workplan Refinement Notice (WRN) AOI-1, dated June 22, 2016 and
approved by EPA on June 22, 2016.
» Validation of data collected during the May 2 to May 11, 2016 mobilization was
conducted per the requirements of the Quality Assurance Project Plan (QAPP).

Summary of quality-assured results of sampling, tests and all other quality-assured data
received by Respondents during the preceding two-month period — Data from the May 2 to

May 11, 2016 mobilization have been validated and entered into a Microsoft Access
database. A link to the electronic file of the database will be provided to the EPA with the
email transmittal that contains this bi-monthly progress report. A sample location map will
also be provided with the electronic database file.

Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:

e RI/FS field activities will continue per the RI/FS Work Plan, Field Sampling Plan (FSP),
QAPP, and Health and Safety Plan (HASP). The date for the next field mobilization is
dependent on the status of the remaining removal actions at the site and/or the status of
additional WRNs to be submitted to EPA.

e Validation of data collected during the June 27 to June 29 mobilization will be conducted
per the requirements of the QAPP.

Problems encountered. anticipated problems, actual or anticipated delays, and solutions
developed and implemented to address any actual or anticipated problems or delays — No
problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerel

Eric Pastor,

Project Coordinator

ce; Mr.,
Mr.
Mr.
Mr.

Lam Tran — Texas Commission on Environmental Quality
Michael Cave — Texas Commission on Environmental Quality
Patrick C. Gobb - NewFields

Matthew Wickham — PBW
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Notes:

T Proposed locations are approximate
and subject to change.

2. Highlighted sample locations have
been completed and surveyed.

3. Asrequested by EPA, additional
shallow soil samples were collected
at boring locations highlighted blue,
which are within the area regraded
as a result of the roll-off box transfer
activities. The additional shallow soil
samples were collected at each boring
within the regraded area from 0.5-1.0,
1.0-1.5 and 1.5-2.0 feet below ground
surface (bgs).
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PASADENA, HARRIS COUNTY, TEXAS

Figure 1

SAMPLE LOCATION MAP

PROJECT: 3333 BY: AJID REVISIONS
DATE: JULY, 2016 CHECKED: MKW

PASTOR, BEHLING & WHEELER, LLC
CONSULTING ENGINEERS AND SCIENTISTS






